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Central Artery / Tunnel Project
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CSU9 Budget - $14.625 Billion

Project Contingency
2.0%

MTA CEO Contingency
0.3%

Insurance
4.3%

Project Management
14.2%

Section Design Consultant
7.1%

Right-of-Way
4.1%

Force Accounts
4.1%

Construction
63.9%

$9,342 M

$603 M 

$593 M

$1,041 M

$2,076 M

$635 M

$294 M

$41 M
$11,225 M

$3,400 M

as of May, 2002

   Matthew J. Amorello
            Chairman

Expenditures To-
Go

23%

Expenditures To-
Date
77%



Comparison of CSU9 to CSU8

CSU8 CSU9

Construction 73% 81%
% Complete

Project % Complete 74% 83%
Base

Total Cost 14.475 14.625
($ billions)

Major Road Openings:
CSU8 CSU9

I-90 September 8, 2002 November 8, 2002  w/ 6 week exposure

I-93 NB November 1, 2002 December 10, 2002  w/ 6 week exposure

Initial I-93 SB November 1, 2003 December 10, 2003  w/ 6 week exposure

Substantial Completion December 31, 2004 February 8, 2005  w/ 6 week exposure
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CSU8 Approved 2001
Finance Plan

CSU9

Accounting
Changes in
Base

CEO
Contingency

Management
Contingency

Base

13,981 M

96.8 M

397 M

14,290 M

294 M

40.9 M
14,475 M

14,625 M14,625 M

13,981 M

84.8 M

397 M

162 M Matthew J. Amorello
          Chairman


